

~~SECRET~~

(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR'S		PROJECT EST.		REPORTING PERIOD	
OC/O+T 58-766		AMOUNT		1-31 August 1962	
ACTION					
X ACTIVE		COMPLETED		CANCELED	
SUSPENDED					
PROJECT NUMBER		PRIORITY CLASS		PRIM RESPONSIBILITY	
E-5135		I		EES	
PROJECT TITLE		PROJECT ENGINEER			
		25X1A9a			
Modernization of CP-4 Control Panel					
PROJECT REQUIREMENT					
Redesign the CP-4 Control Panel and fabricate 100 units.					
PROJECT DESCRIPTION					
Redesign the CP-4 control panel as a more efficient unit and rebuild from the start, using miniaturization techniques wherever possible and practical, incorporating features in the equipment from experience gained from previous models of the control panel.					
APPROVAL DATE		APPROVED BY		COMPLETION DATE	
July 1958		/s/ GBG /s/ JJK		July 1958	

1. A pre-production model of the CP-5A from [REDACTED] 25X1A5a1
[REDACTED], was delivered to EES thru R+D/EP. Tests were made on the unit to determine if specifications were met in manufacture. The unit was excellent mechanically and electrically, and was accepted with a few very minor changes in panel labeling. The stock number assigned to the CP-5A is 5820-H00-7191.

2. Except for inspection of the first production sample from [REDACTED] 25X1A5a1, this project is now considered complete and will not be reported further.